Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Cingular Wireless

For period:

November 30, 2004

Prepared by:

Ferdinand Sityar, Cingular Wireless

Request Proj./Actual [Phase | Request Proj./Actual Phase Il Deployment
PSAP Date Phase | Phase | * [Solution Date Phase I Phase Il * Solution Status

Phase I live 03/07/02; Phase Il live wk
Accomack/Northampton 6/28/1999| 3/7/2002 [NCAS 9/25/2001 wk of 3/24/03 [TDOA of 3/24/03

Phase | live 03/27/02; Phase Il live
Alexandria 4/14/1999( 3/27/2002 [NCAS 7/12/2001 3/26/03 TDOA 3/26/03

Phase | live 04/15/02, Phase Il live
Arlington 4/14/1999 4/15/2002|NCAS 7/12/2001 8/4/03 TDOA 8/4/03

Phase I live 08/12/03. New Phase 2
Caroline 6/28/2002 8/12/2003[NCAS 2/17/2004 10/15/04 TDOA live 10/15/04

Phase | live 02/14/02; Phase Il live
Clarke 4/14/1999( 2/14/2002 [NCAS 2/10/2003 7/22/03 TDOA 7/22/03

Phase I live 02/14/02. Scheduled to

do final testing of Phase 2 with the
Culpeper 11/22/1999| 2/14/2002 [NCAS 2/12/2004 10/26/04 TDOA PSAP

Phase | live 11/14/01, Phase Il live
Fairfax 4/14/1999( 11/14/2001 [NCAS 7/12/2001 8/13/03 TDOA 8/13/03

Phase | live 02/14/02. Phase 2 live
Fauquier 11/22/1999 2/14/2002|NCAS 6/2/2003 11/19/03 TDOA 11/19/03
Frederick 11/22/1999| 3/14/2002 [NCAS TDOA Phase | live 03/14/02

Phase | live 10/15/02. Phase 2 live
Fredericksburg 3/29/2002( 10/15/2002 [NCAS 2/19/2004 9/10/04 TDOA 9/10/04

Waiting for PSAP readiness to
King and Queen 2/11/2004 NCAS TDOA perform Phase 1 testing.

Phase | live 8/6/03. Phase 2 live
King George 12/1/00, 3/12/0| 8/6/2003[NCAS 2/17/2004 9/15/04 TDOA 9/15/04
Lancaster 11/5/2001 8/5/2003|NCAS TDOA Phase | live 8/5/03

Phase | live 02/21/02; Phase Il live
Loudon 4/14/1999( 2/21/2002 [NCAS 7/12/2001 7/15/03 TDOA 7/15/03

Phase | live 10/1/02. Phase 2 live
Louisa 11/22/1999| 10/1/2002 [NCAS 6/17/03 12/15/03 TDOA 12/15/03.
Madison 8/11/2003 2/11/2004|NCAS TDOA PSAP issued extension to 1/31/05.

Phase 1 live 11/18/03. Phase 2 live
Middlesex 9/18/2002| 11/18/2003|NCAS 2/22/2004 10/15/04 TDOA 10/15/04

Phase | live 02/14/02; Phase Il live
Orange 11/22/1999| 2/14/2002 [NCAS 2/18/2003 8/8/03 TDOA 8/8/03




Request Proj./Actual [Phase | Request Proj./Actual Phase Il Deployment
PSAP Date Phase | | Phasel* [Solution Date Phase I Phase Il * Solution Status
Phase | live 03/30/04. PSAP not yet
ready and issued extension to
Page 2/6/2002 3/30/2004|NCAS 6/15/2004 TDOA 2/28/05.
Phase | live 01/09/02; Phase Il Live
Prince William 4/14/1999| 1/9/2002 [NCAS 7/12/2001 6/16/03 TDOA 6/16/03
Richmond TDOA County has not requested Phase |
Phase I live 03/30/04. Waiting for
PSAP readiness to conduct Phase 2
Rappahannock 9/8/2003 3/30/2004|NCAS 7/15/2004 TDOA testing.
Working on MF signaling issue with
Shenandoah 2/1/2004 NCAS 5/24/2004 TDOA Shentel.
Phase I live 7/2/02. Passing Phase 2
data. PSAP/LRKimball stopped
testing due to concern on
Spotsylvania 11/22/1999| 7/2/2002 [NCAS 5/24/2004 TDOA confidence & uncertainty figures.
Phase | Live 8/14/02; Phase Il Live
Stafford 7/26/2001 8/14/2002|NCAS 4/1/2002 7/22/03 TDOA 7/22/03
Phase | live 03/30/04. New Phase 2
Warren 11/19/2001 3/30/2004|NCAS 4/16/2004 10/14/04 TDOA live 10/14/04
Phase | live 10/15/02. Phase 2 live
Westmoreland 12/27/2000| 10/15/2002 [NCAS 3/6/2003 8/12/03 TDOA 8/12/03
Phase | live 03/14/02; Phase Il live
Winchester 11/22/1999| 3/14/2002 [NCAS 6/22/2001 7/22/03 TDOA 7/22/03
Cingular DCS Market
Request Proj./Actual [Phase | Request Proj./Actual Phase Il Deployment
PSAP Date Phase | | Phase | * [Solution Date Phase Il Phase Il * Solution Status
Phase | live 8/27/01; Phase 2 live
Bristol City 8/27/2001|NCAS 2/1/2003 TDOA 8/12/04.
Scott TDOA County has not requested Phase |
Phase I live 12/3/2003. Extension
Smyth 4/18/2002 12/3/2003 5/11/2004 TDOA issued up to 3/31/05.
Phase | live 04/10/02; Phase 2 live
Washington 5/28/1997 4/10/2002|NCAS 3/29/2003 TDOA 8/12/04.




